



## ABC Company, Admin Building

1122 Administration Drive  
Anytown, CA 90332

### Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
1/1/2004	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
4/1/2004	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
7/1/2004	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
9/30/2004	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
1/1/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
4/1/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
7/1/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
9/30/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
1/1/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
4/1/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
7/1/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
9/30/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
1/1/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
4/1/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
7/1/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
9/30/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
1/1/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16
4/1/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16
7/1/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
9/30/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16
1/1/2004	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
4/1/2004	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
7/1/2004	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
9/30/2004	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
1/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
4/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
7/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
9/30/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
1/1/2004	Mary S.	2	Strip & Recoat Project	01	107	Classroom	3	59
7/1/2004	Mary S.	2	Strip & Recoat Project	01	107	Classroom	3	59
1/1/2004	Michelle S.	2	Strip & Recoat Project	01	108	Classroom	3	59
7/1/2004	Michelle S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/1/2004	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/1/2004	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/2/2004	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
7/2/2004	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/1/2004	James S.	2	Extraction Clean Office	02	200	Office	1	16
4/1/2004	James S.	2	Extraction Clean Office	02	200	Office	1	16
7/1/2004	James S.	2	Extraction Clean Office	02	200	Office	1	16
9/30/2004	James S.	2	Extraction Clean Office	02	200	Office	1	16
1/1/2004	James S.	2	Extraction Clean Office	02	201	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
4/1/2004	James S.	2	Extraction Clean Office	02	201	Office	1	16
7/1/2004	James S.	2	Extraction Clean Office	02	201	Office	1	16
9/30/2004	James S.	2	Extraction Clean Office	02	201	Office	1	16
1/1/2004	Mary S.	2	Extraction Clean Office	02	202	Office	1	16
4/1/2004	Mary S.	2	Extraction Clean Office	02	202	Office	1	16
7/1/2004	Mary S.	2	Extraction Clean Office	02	202	Office	1	16
9/30/2004	Mary S.	2	Extraction Clean Office	02	202	Office	1	16
1/1/2004	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
4/1/2004	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
7/1/2004	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
9/30/2004	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
1/1/2004	Michelle S.	2	Extraction Clean Office	02	204	Office	1	16
4/1/2004	Mary S.	2	Extraction Clean Office	02	204	Office	1	16
7/1/2004	Michelle S.	2	Extraction Clean Office	02	204	Office	1	16
9/30/2004	Mary S.	2	Extraction Clean Office	02	204	Office	1	16
1/1/2004	Michelle S.	2	Extraction Clean Office	02	205	Office	1	16
4/1/2004	Mary S.	2	Extraction Clean Office	02	205	Office	1	16
7/1/2004	Michelle S.	2	Extraction Clean Office	02	205	Office	1	16
9/30/2004	Mary S.	2	Extraction Clean Office	02	205	Office	1	16
1/2/2004	James S.	2	Strip & Recoat Project	02	206	Classroom	3	59
7/2/2004	James S.	2	Strip & Recoat Project	02	206	Classroom	3	59
1/2/2004	Mary S.	2	Strip & Recoat Project	02	210	Classroom	3	59

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
7/2/2004	Mary S.	2	Strip & Recoat Project	02	210	Classroom	3	59
1/2/2004	Michelle S.	2	Strip & Recoat Hall VCT	02	Hall 201	Hallway	6	32
7/2/2004	Michelle S.	2	Strip & Recoat Hall VCT	02	Hall 201	Hallway	6	32
1/1/2004	Tim M.	2	Extraction Clean Office	2	608	Office	1	42
4/1/2004	Mary S.	2	Extraction Clean Office	2	608	Office	1	42
7/1/2004	Tim M.	2	Extraction Clean Office	2	608	Office	1	42
9/30/2004	Mary S.	2	Extraction Clean Office	2	608	Office	1	42
1/1/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
4/1/2004	Michelle S.	2	Extraction Clean Office	01	100	Office	1	16
7/1/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
9/30/2004	Michelle S.	2	Extraction Clean Office	01	100	Office	1	16
1/2/2004	Chris J.	2	Extraction Clean Office	01	101	Office	1	16
4/1/2004	Michelle S.	2	Extraction Clean Office	01	101	Office	1	16
7/2/2004	Chris J.	2	Extraction Clean Office	01	101	Office	1	16
9/30/2004	Michelle S.	2	Extraction Clean Office	01	101	Office	1	16
1/2/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
4/1/2004	Michelle S.	2	Extraction Clean Office	01	102	Office	1	16
7/2/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
9/30/2004	Michelle S.	2	Extraction Clean Office	01	102	Office	1	16
1/2/2004	James S.	2	Extraction Clean Office	01	103	Office	1	16
4/1/2004	Michelle S.	2	Extraction Clean Office	01	103	Office	1	16
7/2/2004	James S.	2	Extraction Clean Office	01	103	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
9/30/2004	Michelle S.	2	Extraction Clean Office	01	103	Office	1	16
1/2/2004	James S.	2	Extraction Clean Office	01	104	Office	1	16
4/1/2004	Michelle S.	2	Extraction Clean Office	01	104	Office	1	16
7/2/2004	James S.	2	Extraction Clean Office	01	104	Office	1	16
9/30/2004	Michelle S.	2	Extraction Clean Office	01	104	Office	1	16
1/2/2004	Mary S.	2	Extraction Clean Office	01	105	Office	1	16
4/1/2004	Tim M.	2	Extraction Clean Office	01	105	Office	1	16
7/2/2004	Mary S.	2	Extraction Clean Office	01	105	Office	1	16
9/30/2004	Tim M.	2	Extraction Clean Office	01	105	Office	1	16
1/2/2004	Tim M.	2	Strip & Recoat Project	01	106	Classroom	3	59
7/2/2004	Tim M.	2	Strip & Recoat Project	01	106	Classroom	3	59
1/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
4/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
7/1/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
9/30/2004	James S.	2	Extraction Clean Classroo	01	107	Classroom	1	1
1/6/2004	Chris J.	2	Strip & Recoat Project	01	107	Classroom	3	59
7/5/2004	Chris J.	2	Strip & Recoat Project	01	107	Classroom	3	59
1/6/2004	James S.	2	Strip & Recoat Project	01	108	Classroom	3	59
7/5/2004	James S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/6/2004	Mary S.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/5/2004	Mary S.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/6/2004	Michelle S.	2	Strip & Recoat Project	01	110	Classroom	3	59

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
7/5/2004	Michelle S.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/2/2004	Mary S.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
4/1/2004	Tim M.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/2/2004	Mary S.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
9/30/2004	Tim M.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/12/2004	Chris J.	2	Gym Floors	02	207	Gym	0	30
1/2/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
4/1/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
7/2/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
9/30/2004	Tim M.	2	Extraction Clean Office	01	100	Office	1	16
1/2/2004	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
4/1/2004	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
7/2/2004	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
9/30/2004	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
1/6/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
4/1/2004	Tim M.	2	Extraction Clean Office	01	102	Office	1	16
7/5/2004	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
9/30/2004	Tim M.	2	Extraction Clean Office	01	102	Office	1	16
1/6/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
4/2/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
7/5/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
10/1/2004	Chris J.	2	Extraction Clean Office	01	103	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
1/6/2004	James S.	2	Extraction Clean Office	01	104	Office	1	16
4/2/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
7/5/2004	James S.	2	Extraction Clean Office	01	104	Office	1	16
10/1/2004	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
1/6/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16
4/2/2004	Chris J.	2	Extraction Clean Office	01	105	Office	1	16
7/5/2004	James S.	2	Extraction Clean Office	01	105	Office	1	16
10/1/2004	Chris J.	2	Extraction Clean Office	01	105	Office	1	16
1/6/2004	Tim M.	2	Strip & Recoat Project	01	106	Classroom	3	59
7/5/2004	Tim M.	2	Strip & Recoat Project	01	106	Classroom	3	59
1/7/2004	Chris J.	2	Strip & Recoat Project	01	107	Classroom	3	59
7/6/2004	Chris J.	2	Strip & Recoat Project	01	107	Classroom	3	59
1/7/2004	James S.	2	Strip & Recoat Project	01	108	Classroom	3	59
7/6/2004	James S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/7/2004	Mary S.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/6/2004	Mary S.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/7/2004	Michelle S.	2	Strip & Recoat Project	01	110	Classroom	3	59
7/6/2004	Michelle S.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/6/2004	Mary S.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
4/2/2004	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/5/2004	Mary S.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
10/1/2004	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
1/3/2000	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
4/3/2000	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
7/3/2000	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
10/2/2000	Chris J.	2	Extraction Clean Office	01	100	Office	2	12
1/3/2000	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
4/3/2000	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
7/3/2000	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
10/2/2000	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
1/3/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
4/3/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
7/3/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
10/2/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
1/3/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
4/3/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
7/3/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
10/2/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
1/3/2000	James S.	2	Extraction Clean Office	01	105	Office	1	16
4/3/2000	James S.	2	Extraction Clean Office	01	105	Office	1	16
7/3/2000	James S.	2	Extraction Clean Office	01	105	Office	1	16
10/2/2000	James S.	2	Extraction Clean Office	01	105	Office	1	16
1/3/2000	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
4/3/2000	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
7/3/2000	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
10/2/2000	James S.	2	Extraction Clean Classroo	01	106	Classroom	1	1
1/3/2000	James S.	2	Strip & Recoat Project	01	107	Classroom	3	59
7/3/2000	James S.	2	Strip & Recoat Project	01	107	Classroom	3	59
1/3/2000	Mary S.	2	Strip & Recoat Project	01	108	Classroom	3	59
7/3/2000	Mary S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/3/2000	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/3/2000	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/4/2000	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
7/4/2000	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/3/2000	Mary S.	2	Extraction Clean Office	02	200	Office	1	16
4/3/2000	James S.	2	Extraction Clean Office	02	200	Office	1	16
7/3/2000	Mary S.	2	Extraction Clean Office	02	200	Office	1	16
10/2/2000	James S.	2	Extraction Clean Office	02	200	Office	1	16
1/3/2000	Mary S.	2	Extraction Clean Office	02	201	Office	1	16
4/3/2000	James S.	2	Extraction Clean Office	02	201	Office	1	16
7/3/2000	Mary S.	2	Extraction Clean Office	02	201	Office	1	16
10/2/2000	James S.	2	Extraction Clean Office	02	201	Office	1	16
1/3/2000	Tim M.	2	Extraction Clean Office	02	202	Office	1	16
4/3/2000	James S.	2	Extraction Clean Office	02	202	Office	1	16
7/3/2000	Tim M.	2	Extraction Clean Office	02	202	Office	1	16
10/2/2000	James S.	2	Extraction Clean Office	02	202	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
1/3/2000	Tim M.	2	Extraction Clean Office	02	203	Office	1	16
4/3/2000	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
7/3/2000	Tim M.	2	Extraction Clean Office	02	203	Office	1	16
10/2/2000	Mary S.	2	Extraction Clean Office	02	203	Office	1	16
1/4/2000	Chris J.	2	Extraction Clean Office	02	204	Office	1	16
4/3/2000	Mary S.	2	Extraction Clean Office	02	204	Office	1	16
7/4/2000	Chris J.	2	Extraction Clean Office	02	204	Office	1	16
10/2/2000	Mary S.	2	Extraction Clean Office	02	204	Office	1	16
1/4/2000	Chris J.	2	Extraction Clean Office	02	205	Office	1	16
4/3/2000	Mary S.	2	Extraction Clean Office	02	205	Office	1	16
7/4/2000	Chris J.	2	Extraction Clean Office	02	205	Office	1	16
10/2/2000	Mary S.	2	Extraction Clean Office	02	205	Office	1	16
1/4/2000	James S.	2	Strip & Recoat Project	02	206	Classroom	3	59
7/4/2000	James S.	2	Strip & Recoat Project	02	206	Classroom	3	59
1/4/2000	Mary S.	2	Strip & Recoat Project	02	210	Classroom	3	59
7/4/2000	Mary S.	2	Strip & Recoat Project	02	210	Classroom	3	59
1/4/2000	Tim M.	2	Strip & Recoat Hall VCT	02	Hall 201	Hallway	6	32
7/4/2000	Tim M.	2	Strip & Recoat Hall VCT	02	Hall 201	Hallway	6	32
1/4/2000	James S.	2	Extraction Clean Office	2	608	Office	1	42
4/3/2000	Mary S.	2	Extraction Clean Office	2	608	Office	1	42
7/4/2000	James S.	2	Extraction Clean Office	2	608	Office	1	42
10/2/2000	Mary S.	2	Extraction Clean Office	2	608	Office	1	42

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
1/4/2000	James S.	2	Extraction Clean Office	01	100	Office	1	16
4/3/2000	Mary S.	2	Extraction Clean Office	01	100	Office	1	16
7/4/2000	James S.	2	Extraction Clean Office	01	100	Office	1	16
10/2/2000	Mary S.	2	Extraction Clean Office	01	100	Office	1	16
1/4/2000	Mary S.	2	Extraction Clean Office	01	101	Office	1	16
4/3/2000	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
7/4/2000	Mary S.	2	Extraction Clean Office	01	101	Office	1	16
10/2/2000	Michelle S.	2	Extraction Clean Office	01	101	Office	1	16
1/4/2000	Mary S.	2	Extraction Clean Office	01	102	Office	1	16
4/3/2000	Tim M.	2	Extraction Clean Office	01	102	Office	1	16
7/4/2000	Mary S.	2	Extraction Clean Office	01	102	Office	1	16
10/2/2000	Michelle S.	2	Extraction Clean Office	01	102	Office	1	16
1/5/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
4/3/2000	Tim M.	2	Extraction Clean Office	01	103	Office	1	16
7/5/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
10/2/2000	Michelle S.	2	Extraction Clean Office	01	103	Office	1	16
1/5/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
4/3/2000	Tim M.	2	Extraction Clean Office	01	104	Office	1	16
7/5/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
10/2/2000	Michelle S.	2	Extraction Clean Office	01	104	Office	1	16
1/5/2000	Chris J.	2	Extraction Clean Office	01	105	Office	1	16
4/3/2000	Tim M.	2	Extraction Clean Office	01	105	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
7/5/2000	Chris J.	2	Extraction Clean Office	01	105	Office	1	16
10/2/2000	Michelle S.	2	Extraction Clean Office	01	105	Office	1	16
1/5/2000	James S.	2	Strip & Recoat Project	01	106	Classroom	3	59
7/5/2000	James S.	2	Strip & Recoat Project	01	106	Classroom	3	59
1/5/2000	Chris J.	2	Extraction Clean Classroo	01	107	Classroom	1	1
4/4/2000	Chris J.	2	Extraction Clean Classroo	01	107	Classroom	1	1
7/5/2000	Chris J.	2	Extraction Clean Classroo	01	107	Classroom	1	1
10/2/2000	Tim M.	2	Extraction Clean Classroo	01	107	Classroom	1	1
1/5/2000	Mary S.	2	Strip & Recoat Project	01	108	Classroom	3	59
7/5/2000	Mary S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/5/2000	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/5/2000	Michelle S.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/6/2000	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
7/5/2000	Tim M.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/5/2000	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
4/4/2000	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/5/2000	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
10/2/2000	Tim M.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/12/2000	Chris J.	2	Gym Floors	02	207	Gym	0	30
1/5/2000	James S.	2	Extraction Clean Office	01	101	Office	1	16
4/4/2000	Chris J.	2	Extraction Clean Office	01	101	Office	1	16
7/5/2000	James S.	2	Extraction Clean Office	01	101	Office	1	16

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
10/2/2000	Tim M.	2	Extraction Clean Office	01	101	Office	1	16
1/5/2000	James S.	2	Extraction Clean Office	01	102	Office	1	16
4/4/2000	Chris J.	2	Extraction Clean Office	01	102	Office	1	16
7/5/2000	James S.	2	Extraction Clean Office	01	102	Office	1	16
10/2/2000	Tim M.	2	Extraction Clean Office	01	102	Office	1	16
1/5/2000	Mary S.	2	Extraction Clean Office	01	103	Office	1	16
4/4/2000	Chris J.	2	Extraction Clean Office	01	103	Office	1	16
7/5/2000	Mary S.	2	Extraction Clean Office	01	103	Office	1	16
10/2/2000	Tim M.	2	Extraction Clean Office	01	103	Office	1	16
1/5/2000	Mary S.	2	Extraction Clean Office	01	104	Office	1	16
4/4/2000	James S.	2	Extraction Clean Office	01	104	Office	1	16
7/5/2000	Mary S.	2	Extraction Clean Office	01	104	Office	1	16
10/3/2000	Chris J.	2	Extraction Clean Office	01	104	Office	1	16
1/5/2000	Tim M.	2	Extraction Clean Office	01	105	Office	1	16
4/4/2000	James S.	2	Extraction Clean Office	01	105	Office	1	16
7/5/2000	Michelle S.	2	Extraction Clean Office	01	105	Office	1	16
10/3/2000	Chris J.	2	Extraction Clean Office	01	105	Office	1	16
1/6/2000	James S.	2	Strip & Recoat Project	01	106	Classroom	3	59
7/6/2000	Chris J.	2	Strip & Recoat Project	01	106	Classroom	3	59
1/6/2000	Mary S.	2	Strip & Recoat Project	01	107	Classroom	3	59
7/6/2000	James S.	2	Strip & Recoat Project	01	107	Classroom	3	59
1/6/2000	Michelle S.	2	Strip & Recoat Project	01	108	Classroom	3	59

## Project List

Date	Assignment	Shift	Task Name	Floor	Room ID	Area Type	Scheduled Time	
							Hours	Min.
7/6/2000	Mary S.	2	Strip & Recoat Project	01	108	Classroom	3	59
1/6/2000	Tim M.	2	Strip & Recoat Project	01	109	Classroom	3	59
7/6/2000	Michelle S.	2	Strip & Recoat Project	01	109	Classroom	3	59
1/7/2000	Chris J.	2	Strip & Recoat Project	01	110	Classroom	3	59
7/6/2000	Tim M.	2	Strip & Recoat Project	01	110	Classroom	3	59
1/5/2000	Tim M.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
4/4/2000	James S.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
7/5/2000	Tim M.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42
10/3/2000	Chris J.	2	Extraction Clean Hall	01	Hall 101	Hallway	1	42

**Total Scheduled Time: 571 Hours 30 Minutes**

**Total Actual Time: 0 Hours 0 Minutes**